

STAT

Approved For Release 2003/01/28 : CIA-RDP78B04747A002900040054-8

STAT

4 January 1967

[redacted] - OD-315

LHB:aw

25X1

STAT

Subject: [redacted] Progress Report

November 1966 - Projects [redacted]

25X1

Gentlemen:

Enclosed are three (3) copies of [redacted]
Progress Report on Projects [redacted] for the period
November 1966.

STAT
25X1

Very truly yours,

[redacted]

STAT

Executive Vice President

LHB:aw

Enc. (3) P.R.

Cert. #855534

Declass Review by
NIMA/DOD

Approved For Release 2003/01/28 : CIA-RDP78B04747A002900040054-8

PROGRESS REPORT

For

25X1

 for November 1966

Period Covered: November 1966
Dated: December 12, 1966
Job No.: 552/552A
Document No.: OD - 313

25X1 PROGRESS REPORT [] FOR OCTOBER 1966

The following has been the work on these systems:

25X1 [] #101

No action has been taken on proposed methods for measurement improvement.

25X1 [] #102

No action has been taken on proposed attack on scanning drive problem. Other work to check over optics remains to be done in a service cell.

25X1 [] #103

Customer has informed us of repeated failures in scanning drive with relation to length of "on" time where acceptable operation after 3 to 4 hours of "warm up". Other times instrument required no such preparation for use. A service call will be made early in December to trace this problem out.

25X1 [] #104

Work has advanced on image alternator, film drive and system adjustment and debugging. Image alternator is wired and electrically operable. Wires for power input have to be installed into existing harness and transformer supplying power has to be installed. Detailing of film drive components has been nearly completed with many parts already for assembly. Electrical harness conversion is underway to bring power into film drive motor amplifiers and to writing. The electrical work will continue during December as well as other system electrical work in scanning drive. Optical adjustments should be completed in December leaving film drive modification and system debugging left for late December and January.